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Publlc Works -
RECOMMENDATION FOR COUNCIL

ACTION

Subject: Authorize execution of change order #14 to the construction contract with Texas
Sterling Construction, Limited Partnership, Houston, TX, for the 45th Street Reconstruction
Project from Division Drive to Airport Boulevard in an amount not to exceed $229,685.76,
for a total contract amount not to exceed $16,265,062.85.

Amount and Source of Funding: Funding in the amount of $229,685.76 is available in
the Fiscal Year 2005-2006 Amended Capital Budget of the Public Works Department.

Fiscal Note: A fiscal note is attached.

For More Informatlon: Dennis Crabill 974-7232, Laura
. : .- : Bohl 974-7064.

Addlﬂonll Blcktlp Materiat f Prior Council Actlon: April, 14, 2005 Construction
{¢lick 0 opan) g Contract.

|

|

D M/WBE SUB GOALS Boards and Commission Actlon:

| O PW Fiscal Note MBE/WBE: 18.09% MBE and 11.89% WBE
' — subcontractor participation to date including this change
order.

This project is reconstructing 45th Street from Division Drive to Airport Boulevard. The
work consists of full depth reconstruction with asphalt, water and wastewater line
replacement, new sidewalks along the north side of 45th Street from Highland Terrace to
Burnet Road, existing sidewalk and sidewalk ramp replacement, curb and gutter
replacement, pavement markings and utility adjustments.

Two meetings were held for businesses in the project vicinity, notices were sent to eleven
affected neighborhood associations, the project manager attended two neighborhood
association meetings and met with the School For the Blind, notices were placed in At
Your Doorstep and Energy Plus, and notices were delivered to all residents adjacent to the
proposed new sidewalk.

The contract allowed 420 calendar days for substantial completion of this project and eight
days have been added by change order. The contract provides for an early completion
bonus of $5,000 per day for every day early substantial completion of the project is
achieved, up to a maximum of $300,000. This change order is to pay &ll or a portion of this
bonus. $70,314.24 of the construction contingency previously approved by Council is still
available and additional authorization of $229,685.76 is required for this ¢change order, for



a total contract amount not to exceed $16,265,062.85.



CIP BUDGET

FISCAL NOTE
DATE OF COUNCIL CONSIDERATION: 8-Jun-06
WHERE ON AGENDA.: Resolution
DEPARTMENT: Public Works Department

DESCRIPTION: Authorize execution of change order #14 to the construction contract
with TEXAS STERLING CONSTRUCTION, LIMITED PARTNERSHIP, Houston, TX,
for the 45th Street Reconstruction Project from Division Drive to Airport Boulevard in
the amount of $229,685.76, for a total contract amount not to exceed $16,265,062.85.

FINANCIAL INFORMATION:

Project Name: 45th Street from Division to Airport Blvd.

Project Authorization: 2005-2006 Amended Capital Budget

Funding Source: 1998 GO Bonds P1

Fund/Agency/Orgn: 8780-607-1800
Total Current Appropriation $73,270,000.00
Unencumbered Balance $1,524,128.00
Amount of this Actlon ($229.685.76)
Estimated Available $1,294,443.24

Ref: 8780-607-1861

Financial Approval:_Rusty Cobem Date:_May 12 2006



